INTERAGENCY ACTION LIST

Status: 5 Sept 00

Annette Island Project

# | Agency

Name

Source
M eeting

Action Item

Due
Date

Status
Date

Status

1 | BIA

Brown

8/17/199T

Provide site closure document templ ate.

9/5/00

Ongoing.

BIA attorney reviewing. Will send to MIC and
Ed Gunyah (BIA) for review. Will then send to
MOU Work Group. Gunyah stated that the
delay in resolving this action may result from a
desireto obtain release from all liability on the
site.

2 | FAA

Swearingen

7/113/9 T

Respond to 03 January letter regarding tower
rehabilitation.

9/5/00

Ongoing. MIC would like to keep the tower
under certain conditions. FAA awaiting
headquarters to decide what to do. FAA sent
Benson information regarding how to get asite
listed on the National Historic Register. Unless
FAA hears otherwise, they will proceed with
demolition of the tower.

3 | FAA/
USAED

Swearingen/
Elconin

6/15/99 T

Develop MOU administrative record.

9/29/00

9/5/00

Ongoing.

The FAA record is being indexed now.
Dokoozian will send out a schedule for
completion.

4 | MIC

Benson

10/26/99 T

Look for an MIC Council action granting
selected authority to ERAC for sign-off on site
closure. Provide to MOU.

9/5/00

Ongoing.
(Linked to Item #1)

5 [ MIC

Ridolfi

08/22/00 T

Send an example of closure letter to Gunyah
and Benson.

9/5/00

Complete

Therest of the MOU Group would liketo
receive acopy aswell.
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Status: 5 Sept 00

Annette Island Project

# | Agency Name Source Action Item Due Status Status
M eeting Date Date
6 | MIC Benson 9/05/00 T Determine date and time (day or evening) in
November that the ERAC and Council would
liketo hear a status briefing. Email the MOU
7 | MOU 12/14/99 T | Submit articles and work schedules to Benson 09/20/00 9/5/00 Ongoing.
Group for newsletter.
8 [ MOU 8/17/99T Provide Matt Kimmel or Sam Swearingen with 09/20/00 9/5/00 Ongoing.
project updates for the web site. L ook at web page under “correspondence.”
9 [ MOU Renk/ 7/21/99 M Prepare C-3 Plan backup documentation. 12/00 9/5/00 Ongoing.
Elconin Jacobs has finished draft backup information for
FAA sites. Waiting on FAA comments. Jacobs
is preparing the Corps’ backup sheets. The
goal isto be completed with these by December.
10| MOU USCG 08/22/00 T | Send Benson aletter explaining each agency’s 9/5/00 Ongoing.
FAA local hire policy. FAA will review filesto look for aletter sent
USAED earlier.
USAED will draft aletter to Benson.

I\TO_14\05M 31400\common\Project Notes\AL 00 09 05.doc
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# | Agency Name Source Action Item Due Status Status
M eeting Date Date
11| USAED Elconin 2/8/00 T Coordinate preparation of abriefing paper 9/5/00 Meet 6 September 2000 at 1:00 p.m. at Jacobs.

describing progressto date and plans for 2001.

12 | USAED Hanneman 3/15/00 M Revise QAPP. 9/29/00 9/5/00 Ongoing.

13| USAED Elconin 08/08/00 T | Revivethe GIS Development Project 9/5/00 Ongoing.

Sarwasisworking on this. Hewill send out a
CD tothe MOU. A meeting will be set up.

14 | USAED Dokoozian 08/08/00T | Prepareanew schedulefor C-3 Plan Update 9/5/00 9/5/00 Ongoing.
Schedule will be distributed for discussion on
9/5/00.
15| USAED Elconin 09/05/00 T | Sendthe MOU the summary sheet describing
the Annette I sland Justice Demonstration
Project.
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Annette Island Project

# | Agency Name Source Action Item Due Status Status
M eeting Date Date
16 | USAED Dokoozian 08/22/00 T | Send E-mail of Site 0 and database to Ridolfi, 9/5/00 Ongoing.
Gunyah, and Deering.
17 | USAED/ Hanneman/ 4/3/00 T Review and discuss the Kodiak Soil 9/5/00 Ongoing.
USCG Deering Management Plan. Revise as necessary prior
to posting on the website.
18| USCG Deering 3/15/00 Send aletter to Benson outlining plans for 9/5/00 Ongoing.
USCG tank removal. SHPO clearance is required prior to tank
removal. They will be removed next year.
19| USCG Deering 4/3/00 T Reconcile verbal conversations and Report 9/5/00 Waiting on response from MSD.
inconsistencies about UXO at Duke Island.
20| USCG Deering 08/22/00 T | Send Benson examples of a closure letter. 9/5/00

ABBREVIATIONS

BIA
E
EPA

FAA
Jacobs

M

Bureau of Indian Affairs
ERAC Meeting
Environmental Protection Agency
Federal Aviation Administration
Jacobs Engineering Group
MOU Work Group Meeting

MIC
MOU
Ridolfi
"

USAED

USCG
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Metlakatla Indian Community
Memorandum of Understanding Work Group

Ridolfi Engineers

Teleconference

U.S. Army Engineer District-Alaska

U.S. Coast Guard




